AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT | L Contract ID Code Page 1 Of4

Fi rm Fi xed-Price

2. Amendment/M odification No. 3. Effective Date 4. Requisition/Pur chase Req No. 5. Project No. (If applicable)
37 2003SEP27 SEE SCHEDULE
6. | ssued By Code | w6Hzv | 7. Administered By (If other than Item 6) Code S2305A
TACOM WARREN BLDG 231 DCMA DETRO T
SFAE- GCS- W BCTP U S. ARWY TANK & AUTOMOTI VE COVIVAND
JOE CLAYTON (586) 753- 2084 ( TACOW
WARREN, M CHI GAN 48397- 5000 ATTN:  DCMAE- GID
HTTP: / / CONTRACTI NG TACOM ARMY. M L WARREN, M 48397-5000
EMAI L: CLAYTONJ@ACOM ARWY. M L
SCD A PAS NONE ADP PT 000001
8. Name And Address Of Contractor (No., Street, City, County, State and Zip Code) I:' 9A. Amendment Of Solicitation No.

GM GDLS DEFENSE GROUP LLC, JO NT VENTURE
14920 TVENTY- THREE M LE ROAD
SHELBY TOWNSHI P, M. 48315

9B. Dated (Seeltem 11)

10A. Modification Of Contract/Order No.

DAAEQO7- 00- D- MD51/ 0010
10B. Dated (See Item 13)

TYPE BUSI NESS: Large Business Performng in US.

Code 1NLE2 | Facility Code 2002MAR23

11. THISITEM ONLY APPLIESTO AMENDMENTSOF SOLICITATIONS

I:' The above number ed solicitation is amended as set forth in item 14. The hour and date specified for receipt of Offers

I:' is extended, I:' isnot extended.
Offers must acknowledge receipt of thisamendment prior to the hour and date specified in the solicitation or asamended by one of the following methods:
(a) By completing items 8 and 15, and returning copies of the amendments: (b) By acknowledging receipt of thisamendment on each copy of the
offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR
ACKNOWLEDGMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERSPRIOR TO THE HOUR AND DATE
SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of thisamendment you desire to change an offer already submitted, such
change may be made by telegram or letter, provided each telegram or letter makesreference to the solicitation and thisamendment, and isreceived prior to the
opening hour and date specified.

12. Accounting And Appropriation Data (If required)
ACRN: AC NET | NCREASE: $864, 400. 00

13. THISITEM ONLY APPLIESTO MODIFICATIONS OF CONTRACTS/ORDERS
KIND MOD CODE: 3 It Modifies The Contract/Order No. As Described In Item 14.

A. ThisChange Order islssued Pursuant To: FAR 52.243-2 ALT |1 The Changes Set Forth In Item 14 AreMadeIn
The Contract/Order No. In Item 10A.

B. The Above Numbered Contract/Order |s Modified To Reflect The Administrative Changes (such as changesin paying office, appropriation data, etc.)
Set Forth In Item 14, Pursuant To The Authority of FAR 43.103(b).

C. This Supplemental Agreement IsEntered Into Pursuant To Authority Of:

HEIEE

D. Other (Specify type of modification and authority)

E.IMPORTANT: Contractor isnot, I:' isrequired to sign thisdocument and return copiesto the I ssuing Office.

14. Description Of Amendment/M odification (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)

SEE SECOND PAGE FOR DESCRI PTI ON

Except as provided herein, all terms and conditions of the document referenced in item 9A or 10A, as her etofor e changed, remains unchanged and in full force
and effect.

15A. Name And Title Of Signer (Typeor print) 16A. Name And Title Of Contracting Officer (Typeor print)
MAJ THEODORE M LLER
M LLET@ACOM ARMY. M L (586) 753-2078

15B. Contractor/Offeror 15C. Date Signed 16B. United States Of America 16C. Date Signed
By / SI GNEDY 2003SEP27
(Signature of person authorized to sign) (Signature of Contracting Officer)
NSN 7540-01-152-8070 30-105-02 STANDARD FORM 30 (REV. 10-83)

PREVIOUSEDITIONSUNUSABLE Prescribed by GSA FAR (48 CFR) 53.243



Reference No. of Document Being Continued Page 2 of 4

CONTINUATION SHEET
PIIN/SIIN DAAEO7- 00- D- MD51/ 0010 MOD/AMD 37

Name of Offeror or Contractor: Gv GDLS DEFENSE GROUP LLC, JO NT VENTURE

SECTI ON A - SUPPLEMENTAL | NFORVATI ON

Fam |y of Stryker Arnored Vehicles

1. This Mdification 37 to Delivery O der 0010 of Requirenments Contract DAAEO7-00-D-M)51 is a unilateral action.
2. The purpose of this nodification is to:

a. Increase the Level O Effort (LOE) funding for engineering analysis and design effort necessary to integrate the Fire
Support Sensor System (FS3) into the Fire Support Vehicle (FSV). The FS3 will replace the G VLLD and ANNTAS-4 in the
M707 Kni ght M ssion Equi pnent Package (MEP) which is used in the FSV, nounted to the vehicle cupola. The FS3 consists of
an upgraded LRAS3 sight sensor, a |aser designator nodule, and an new sensor nmount with azinuth and el evati on resol vers.
Systenms and El ectronics, Inc. (SEl) is the integrator of the M/O7 Knight mission equi pnent package.

b. Add Scope of Work (SOWN for weight reduction initiatives. As a result of the increased weight of the FS3, CGDLS nust
pursue wei ght reduction initiatives on the FSV to offset the added wei ght caused by the integration of the FS3. These
wei ght reduction initiatives nust be presented to the FSV IPT for inplenmentation consideration in sufficiant time to
i npl ement required changes without adversely affecting the FS3 Integration schedule.

3. The Governnent hereby authorizes an additional 3,694 |abor-hours, at a cost of $100 per hours (inclusive of fee), for a total
of $369, 400 to perform engineering analysis, design and weight reduction effort to integrate the FS3 into the FSV. The total
hours provided to the FS3 Integration Level of Effort is subsequently increased from 2,306 hours to 6,000 |abor-hours, with a
new cost of $600,000 (inclusive of fee).

4. The Governnent al so provides an additional $495,000 (inclusive of fee) in Oher Direct Costs (ODC) to contract with SEI for
technical integration assistance, and to order long |lead material for vehicle integration hardware. The total ODC funding
provi ded under the FS3 Integration Level of Effort is subsequently increased from $605,000 to a new total of $1,100, 000
(inclusive of fee).

5. The additional funding provided by Mdification 37 is applied to CLIN 9005AB. New funding for this effort is as follows:

Previ ous Fundi ng Addi tional Funding New Tot al

(MOD 07, 21, 30) (MOD 37) Fundi ng
LCE Labor - Hour s: 2, 306 3,694 6, 000
Esti mated Costs $ 211, 213 $ 340,511 $ 551,724
Fi xed Fee (8.75%: $ 19,387 $ 28,889 $ 48,276
Total Labor-Hour Cost: $ 230, 600 $ 369, 400 $ 600, 000
Ot her Direct Costs: $_605, 000 $ 495, 000 $1, 100, 000
Total LOE Funding: $ 835, 600 $ 864, 400 $1, 700, 000

6. Pursuant to Cl ause 52.232-20 Limtation of Cost contained in the contract at |1-58, the contractor shall notify the Contracting

Oficer in witing when, in the next 30 days, it will expend in excess of 85%of either the 6,000 hours, or the $1, 100, 000 ot her
direct costs provided for this effort. The contractor shall notify the Contracting Officer imediately if it expects to exceed

either the 6,000 hours or $1,100,000 in other direct costs.
7. Actual costs under this nodification shall be reported via CDRL A062 and shall be uniquely identifiable to this effort.

8. As aresult of this Mdification 37, the total amount under Delivery Order 0010 is increased by $864, 400.

9. Except as specifically stated above, all ternms and conditions of Delivery Order 0010 and Requirenents Contract DAAEO7-00-D- MD51

remai n unchanged and in full force and effect.

*** END OF NARRATI VE A 007 ***



Refer ence No. of Document Being Continued Page 3 of 4
CONTINUATION SHEET PIIN/SI|N DAAEO7- 00- D NDS1/ 0010 M OD/AMD 37
Name of Offeror or Contractor: Gv GDLS DEFENSE GROUP LLC, JO NT VENTURE
ITEM NO SUPPLIES/SERVICES QUANTITY |UNIT| UNIT PRICE AMOUNT
SECTI ON B - SUPPLI ES OR SERVI CES AND PRI CES/ COSTS
9005AB SERVI CES LI NE | TEM $ 1, 700, 000. 00

NOUN: LCE - ENG & DSGN- FS3 F/ FSV
PRON AMD: 04 ACRN: AC

PRON:  X13GX112X1
AVS CD: 31107180008

Engi neeri ng design,

Sensor System (FS3)
(FSV).

anal ysi s and wei ght reduction
effort required to integrate the Fire Support
into the Fire Support Vehicle

LEVEL OF EFFORT: Previ ous Addi ti onal New Total
Fundi ng Fundi ng Fundi ng
LCE Labor - Hours: 2, 306 3,694 6, 000
Esti mat ed Cost: $ 211,213 $ 340,511 $ 551,724
Fi xed Fee: $ 19,387 $ 28,889 % 48, 276
Total Man-Hour Cost: $ 230,600 $ 369,400 $ 600,000
O her Direct Costs: $ 605,000 $ 495,000 $1,100,000
Total LOCE Fundi ng: $ 835,600 $ 864,400 $1,700,000

CLIN REVI SED BY MODI FI CATI ON 37.

(End of narrative D001)

I nspection and_Accept ance

INSPECTION: Origin

ACCEPTANCE: Origin

Deliveries or Performance

DLVR SCH PERF COWPL
REL_CD QUANTI TY DATE
001 0 30- MAY- 2004
$ 1, 700, 000. 00




CONTINUATION SHEET

Reference No. of Document Being Continued Page 4 of 4

PIIN/SIIN DAAEO7-00- D- MD51/ 0010 MOD/AMD 37
Name of Offeror or Contractor: Gv GDLS DEFENSE GROUP LLC, JO NT VENTURE
SECTI ON G - CONTRACT ADM NI STRATI ON DATA
LI NE PRON OBLG STAT/ | NCREASE/ DECREASE CUMULATI VE
ITEM  AMB CD ACRN JOB ORD NO PRI OR_ AMOUNT AMOUNT AMOUNT
9005AB  X13GX112X1 AC 1 $ 835,600.00 $ 864, 400. 00 $ 1, 700, 000. 00
31107180008 3GXP02
NET CHANGE $ 864, 400. 00
SERVI CE NET CHANGE ACCOUNTI NG | NCREASE/ DECREASE
NAVE BY ACRN ACCOUNTI NG CLASSI FI CATI ON STATI ON AMDUNT
Ary AC 21  32033000035R5RO7P31107131E9 S20113 VB6HZV $ 864, 400. 00
NET CHANGE $ 864, 400. 00
PRI OR AMOUNT | NCREASE/ DECREASE CUMULATI VE
OF _AWARD AMOUNT OBLI G AMT
NET CHANGE FOR AWARD: $ 438, 063, 654. 00 $ 864, 400. 00 $ 438, 928, 054. 00
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